Rpt-ID: RCPESPRJ Georgia Date: (3/09/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0049 Pay Period: 02/01/2015
to 02/28/2015

Contract Location: Time Allowed: 2036 Days

SR 316 Elapsed Calender Days: 1213 Days

Percent Time: 59.58
District: 1 Area: 01
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011
1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011
AUBURN GA 30011-2437 Date Work Began: 11/14/2011
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $55,000,543.75 Counties:
Original Contract Amount $37,395,727.79 Gwinnett
Funds Available $7,594,773.24
Percent Complete 85.53%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $55,000,543.75 $37,395,727.79 $7,594,773.24 86.19% $274,611.86

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (3/09/2015

User: krender Department of Transportation Page 2 of 6

Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0049 Pay Period: 02/01/2015

to 02/28/2015

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number:  MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $37,633,402.90 $37,388,943.93 $244,458.97
Non-Participating $9,408,350.88 $9,347,236.14 $61,114.74
Total Earnings $47,041,753.78 $46,736,180.07 $305,573.71
Stockpiled Materials $452,537.98 $483,499.83 ($30,961.85)
Gross Earnings $47,494,291.76 $47,219,679.90 $274,611.86
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $47,405,770.51 $47,131,158.65

$274,611.86

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Date: 03/09/2015

Page 3 of 6

Estimate Summary By Project

Contract ID: B14123-11-000-0

Estimate Number:

0049 Pay Period: 02/01/2015

to 02/28/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 183,800.000 163,048.841
11.100 657.180
163,706.021 $7,294.70  $1,817,136.83
0195 621-6003 CONCRETE BARRIER, TP S-3 LF 220.000 402.900
270.410 169.600
572.500 $45,861.54 $154,809.73
Category Amount: $53,156.24 $1,971,946.56
Category Number: 0020 PERMANENT EROSION CONTROL
0265 700-6910 PERMANENT GRASSING AC 96.000 34.828
622.000 192
35.020 $119.42 $21,782.44
Category Amount: $119.42 $21,782.44
Category Number: (0030 TEMPORARY EROSION CONTROL
0295 163-0240 MULCH TN 2,310.000 635.851
36.340 2.890
638.741 $105.02 $23,211.85
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,100.000 428.500
/SAND BAGS 83.770 3.000
431.500 $251.31 $36,146.76
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,100.000 35,800.061
0.450 128.000
35,928.061 $57.60 $16,167.63
0365 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 190.000 864.000
88.000 11.000
875.000 $968.00 $77,000.00
0380 167-1500 WATER QUALITY INSPECTIONS MO 36.000 37.000
500.000 1.000
38.000 $500.00 $19,000.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0049

Date: 03/09/2015

Page 4 of 6

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0390 171-0030 TEMPORARY SILT FENCE, TYPE C LF 52,200.000 50,558.000
1.020 294.000
50,852.000 $299.88 $51,869.04
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 99,350.000 123,279.690
0.710 882.444
124,162.134 $626.54 $88,155.12
Category Amount: $2,808.35 $311,550.40
Category Number: (0010 ROADWAY
0406 150-1000 TRAFFIC CONTROL - LS .000 .964
287133.990 .003
.967 $861.40 $277,658.57
ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4
Category Amount: $861.40 $277,658.57
Category Number: 0040 SIGNING AND MARKING
0435 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 856.000 794.040
11.980 .000
794.040 $.00 $9,512.60
0445 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 858.000 901.860
18.630 .000
901.860 $.00 $16,801.65
0455 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 3,610.000 2,516.000
27.710 977.500
3,493.500 $27,086.53 $96,804.89
0457 001-8022 MATL ORDERED NOT USED - LS .000 .000
10803.420 1.000
1.000 $10,803.42 $10,803.42
HWY SIGNS ALUM EXTRUDED PANELS, TP 3
0497 001-8022 MATL ORDERED NOT USED - LS .000 .000
43874.280 1.000
1.000 $43,874.28 $43,874.28

OVERHEAD STRUCTURE - STATION 1249+41 RT SR 316



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0049

Date: 03/09/2015
Page 5 of 6

Pay Period:

02/01/2015

to 02/28/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0500 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 400
68575.880 .300
.700 $20,572.76 $48,003.12
2259+00 (EB CD RD)
0650 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 4,000.000 2,735.840
E), TP PB 5.080 1,329.830
4,065.670 $6,755.54 $20,653.60
0665 657-2054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, \ LM 3.000 1.489
17914.750 .845
2.334 $15,137.96 $41,813.03
0675 657-4085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLM 4.000 1.111
), TP PB 14458.680 1.269
2.380 $18,348.06 $34,411.66
0695 657-7054 PREFORMED PLASTIC SOLID PVMT MKG, 5 IN, ' LM 3.000 1.135
17914.750 1.255
2.390 $22,483.01 $42,816.25
Category Amount: $165,061.56 $365,494.50
Category Number: (0060 ATMS
0860 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 25,300.000 21,256.000
2.740 442.000
21,698.000 $1,211.08 $59,452.52
0870 682-7062 CONDUIT DUCT BANK, TYPE 3 LF 13,330.000 10,356.000
18.150 3,048.000
13,404.000 $55,321.20 $243,282.60
0875 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 9,800.000 .000
FIBER 2.030 10,416.000
10,416.000 $21,144.48 $21,144.48
Category Amount: $77,676.76 $323,879.60



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0049

Date: 03/09/2015
Page 6 of 6

Pay Period:

02/01/2015

to 02/28/2015

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0160 SEWER
1340 660-0806 SAN SEWER PIPE, 6 IN, DUCTILE IRON LF 347.000 421.000
34.050 .000
421.000 $.00 $14,335.05
Category Amount: $0.00 $14,335.05
Category Number: (0180 DRAINAGE
1640 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 1,101.000 1,846.113
29.800 122.222
1,968.335 $3,642.22 $58,656.38
1780 710-9000 PERMANENT SOIL REINFORCING MAT SY 8,100.000 1,913.555
3.070 47.333
1,960.888 $145.31 $6,019.93
Category Amount: $3,787.53 $64,676.31
Category Number: 0190 WETLAND MITIGATION / LANDSCAPING
1785 204-0001 CHANNEL EXCAVATION CcYy 6,500.000 1,690.001
3.500 73.889
1,763.890 $258.61 $6,173.62
1803 700-9500 RIPARIAN, STREAM RESTORATION, WETLAND £ AC 4.000 1.030
1522.500 .083
1.113 $126.37 $1,694.54
1815 702-7450 BARE ROOT SEEDLINGS AND PLANTINGS EA 613.000 .000
4.060 253.000
253.000 $1,027.18 $1,027.18
1820 713-0300 COCONUT FIBER BLANKET, WATERWAYS sy 1,350.000 1,002.223
3.010 229.333
1,231.556 $690.29 $3,706.98
Category Amount: $2,102.45 $12,602.32

Project Total Amount:

$305,573.71

$47,041,753.78



